
 

 

Idaho Accord Potlatch River Watershed:  Bonneville Project #2008-604-00 

Office of Species Conservation 

Idaho Department of Fish and Game 

Latah Soil & Water Conservation District  

Idaho Department of Fish and Game 

BPA Contract Projects PCSRF Contracts 

#49322  

$173,900          

2011 

Pine Cr. bridge replacement                      

Planning for Shea Meadow (Corral Cr) 

Pine Cr $225,000 

 

#55756                

$122,265            

2012 

Big Meadow Cr culvert evaluation           

Riparian planting Pine Creek bridge              

Shea Meadows planning (Corral Cr)                

Fry Meadow engineer/design (EF) 

Big Meadow $51,300 (WF Little 

Bear) 

Shea plan. $35,100 

Fry Meadow $54,000 

#59853                 

$207,800            

2013 

Fry Meadow construction (EF)                 

Culvert plan EF Potlatch                            

Bloom Cr. plan (EF)                                       

Shea Meadows engineer/design                    

Shea Meadow CE negotiations 

Fry Meadow  $335,700 

Shea planning cont. 

 

#63637               

$392,321            

2014 

Bloom Creek construction (EF)                        

Big Meadow Cr. initial design                       

Shea construction postponed/cancel 

Bloom Cr $35,800                  

Big Meadow cont.                

Shea $617,000 



 

 

 



 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Latah Soil & Water Conservation District 

BPA Contract Projects PCSRF Contracts 

#43283               

$279,000            

6/2009-6/2010 

Tee Meadow planting (Corral Cr)                        

Livestock fencing Corral Cr. IDL 

Tee part of $94,000 

#48121               

$242,000            

6/2010-6/2011  

East Fork mainstem planning                        

Troy Dam planning(WF Little Bear)                                 

Big Bear Cr. riparian planning 

 

Troy Dam $28,400 

#53815                

$1.06 million      

7/2011–6/2013 

Troy Dam design                                            

Troy Dam removal & revegetation                

Race Track construction (Corral Cr)                     

Big Bear Cr (Swan) construction                     

Big Bear Cr (Mason) planning                       

IDL project planning for SRBA   

Troy Dam cont.                     

Troy Dam $508,800             

Race Track $228,000 

Mason proposal pending 

IDL projects $39,800 

#61571               

$872,350            

7/2013-9/2014 

IDL project planning cont.                            

Troy Dam cont.                                              

Race Track cont.                                               

Big Bear Cr (Swan) cont.                                

East Fork mainstem engineer/design            

Upper Corral Cr engineer/design                  

Nora Cr (Little Bear) planning             

 

 

East Fork mainstem $82,600              

Upper Corral $74,400 

#66489              

$629,000            

9/2014-9/2015 

Troy Dam cont.                                              

Race Track cont.                                               

Big Bear Cr (Swan) II                                 

Upper Corral Cr construction                         

East Fork mainstem design cont.                 

Upper Corral Cr construction                         

Nora Cr (Little Bear) planning cont. 

Swan proposal pending 

 

Upper Corral $500,000 

 


